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ESTIMATE RUN 06/05/2001

ESTIMATE SUMMARY 04:03:09

CONTID: C12362         ESTIMATE NO: 0005 PROG 1999

PCN: 12362-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 86 E.& W. OF ELIZABETH PERCENT TIME:

PROJECT NO: STA 086A-031                  

S.H. 86 E.& W. OF ELIZABETH

NAME OF ROAD: SH86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 05/31/2001 DATE TIME STARTED 09/18/2000

1800 NO. TAFT HILL ROAD DATE LET 07/20/2000 DATE WORK BEGAN 09/25/2000

 DATE AWARDED 08/08/2000 DATE TIME STOPPED 07/10/2001

 DATE CONTRACT EXECUTED 08/28/2000 DATE ACCEPTED 07/10/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 09/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,231,445.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,239,198.45 NON-PARTICIPATING 625,471.06

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-47,232.27

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -97.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.82

WORK DAYS

WORK DAYS

86.68%

297,191.19

625,471.06

578,238.79

578,140.99

$

$

$

$

18,700.00

1,915,554.28

1,934,254.28

18,695.40

1,952,949.68

-33,587.98

0.00

1,919,361.70

0.00

AMOUNT DUE 1,919,361.70 578,140.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 578,140.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.5 TIME ALLOW: 55

ORIG TIME ALLOW: 45
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PCN: 12362-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:03:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

12,941.000

202-00240  
 

12,941.000

SY  

2.95000 38,175.9512,941.000

38,175.95

0010 *REMOVAL OF GROUND SIGN 32.000

0.000

202-00810  
 

35.000

EACH

47.25000 1,512.0032.000

0.00

0015 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

17.000

EACH

52.50000 0.000.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 791.700

0.000

203-00060  
 

2,500.000

CY  

16.00000 12,667.20791.700

0.00

0025 ROCK EXCAVATION 0.000

0.000

203-00400  
 

0.000

CY  

135.00000 0.000.000

0.00

0030 BLADING 24.000

2.000

203-01500  
 

30.000

HOUR

75.00000 1,950.0026.000

150.00

0035 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.80000 0.000.000

0.00

0040 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

17.000

EACH

131.25000 0.000.000

0.00

0045 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

500.00000 0.000.000

0.00

0050 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

200.00000 0.000.000

0.00

0055 *SEEDING (NATIVE) 3.930

0.000

212-00006  
 

10.000

ACRE

450.00000 1,768.503.930

0.00
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PCN: 12362-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:03:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 3.930

0.000

213-00002  
 

10.000

ACRE

350.00000 1,375.503.930

0.00

0065 *MULCH TACKIFIER 588.800

0.000

213-00061  
 

1,500.000

LB  

2.10000 1,236.48588.800

0.00

0070 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

20.000

CY  

35.00000 0.000.000

0.00

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.490

5.420

403-00720  
 

47.930

TON 

105.00000 3,770.5535.910

569.10

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 14,879.130

4,489.760

403-33711  
 

19,368.900

TON 

41.00000 794,124.4919,368.890

184,080.16

0080 MATERIAL ALLOWANCE AGGREGATE FOR ASPHALT 6,266.889

-4,489.760TON 

10.52000 18,695.401,777.129

-47,232.27

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 7,117.050

7,215.430

403-33751  
 

14,332.480

TON 

45.00000 644,961.6014,332.480

324,694.35

0085 MATERIAL ALLOWANCE AGGREGATE FOR ASPHALT 0.000

0.000TON 

7.55000 0.000.000

0.00

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 6,375.600

3,870.600

411-10255  
 

10,248.000

GAL 

0.75000 7,684.6510,246.200

2,902.95

0095 *GEOTEXTILE (PAVING) 22,306.000

0.000

420-00500  
 

22,306.000

SY  

1.00000 22,306.0022,306.000

0.00

0100 *WATERPROOFING (MEMBRANE) 0.000

1,056.000

515-00120  
 

1,056.000

SY  

7.80000 8,236.801,056.000

8,236.80
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PCN: 12362-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:03:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONCRETE SEALER 0.000

0.000

515-00400  
 

806.000

SY  

7.05000 0.000.000

0.00

0110 *CONCRETE (PATCHING) 0.000

147.000

601-06150  
 

147.000

SF  

131.25000 19,293.75147.000

19,293.75

0115 *FENCE (PLASTIC) 4,000.000

1,520.000

607-11525  
 

5,520.000

LF  

3.25000 17,940.005,520.000

4,940.00

0120 *SIGN PANEL (CLASS I) 107.550

0.000

614-00011  
 

130.000

SF  

26.25000 2,823.19107.550

0.00

0125 *SIGN PANEL (CLASS II) 72.000

0.000

614-00012  
 

72.000

SF  

28.90000 2,080.8072.000

0.00

0130 *SIGN PANEL (CLASS III) 77.250

0.000

614-00013  
 

84.000

SF  

32.05000 2,475.8677.250

0.00

0135 *STEEL SIGN POST (U-2) 81.500

0.000

614-00200  
 

82.000

LF  

9.70000 790.5581.500

0.00

0140 *STEEL SIGN POST (2 INCH ROUND) 184.000

0.000

614-01502  
 

299.000

LF  

10.50000 1,932.00184.000

0.00

0145 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 219.000

0.000

614-01552  
 

230.000

LF  

33.60000 7,358.40219.000

0.00

0150 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

37,010.00000 37,010.001.000

0.00

0155 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

9,900.00000 0.000.000

0.00
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PCN: 12362-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:03:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MOBILIZATION 0.609

0.000

626-00000  
 

1.000

L S 

316,000.00000 192,444.000.609

0.00

0165 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

331.000

GAL 

85.00000 0.000.000

0.00

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 488.200

247.900

627-00012  
 

736.000

GAL 

20.00000 14,722.00736.100

4,958.00

0175 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30205  
 

236.000

SF  

16.00000 0.000.000

0.00

0180 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

512.000

SF  

7.00000 0.000.000

0.00

0185 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

27.000

EACH

450.00000 0.000.000

0.00

0190 SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

9.000

EACH

400.00000 0.000.000

0.00

0195 *FLAGGING 753.500

726.500

630-00000  
 

1,646.000

HOUR

24.00000 35,520.001,480.000

17,436.00

0200 *TRAFFIC CONTROL SUPERVISOR 22.500

10.000

630-00002  
 

40.000

DAY 

300.00000 9,750.0032.500

3,000.00

0205 *TRAFFIC CONTROL INSPECTION 25.500

12.000

630-00007  
 

43.000

DAY 

210.00000 7,875.0037.500

2,520.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

46.700

630-80341  
 

53.000

EACH

100.00000 4,770.0047.700

4,670.00
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PCN: 12362-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:03:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

33.000

630-80342  
 

55.000

EACH

120.00000 5,940.0049.500

3,960.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

140.00000 504.003.600

224.00

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

25.600

630-80344  
 

64.000

SF  

35.00000 2,016.0057.600

896.00

0230 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

4,200.00000 7,560.001.800

3,360.00

0235 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

55.00000 0.000.000

0.00

0240 *TRAFFIC CONE 112.500

90.000

630-80380  
 

225.000

EACH

14.00000 2,835.00202.500

1,260.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

144.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-3,513.000

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

58,145.620

F A 

1.00000 0.000.000

0.00
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PCN: 12362-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:03:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 EROSION BALES (WEED FREE) MCR 1 LINE ITEM 1 0.000

12.000

208-00011  
 

12.000

EACH

12.00000 144.0012.000

144.00

CAT 1,934,249.67578,238.792,212,745.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0285 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 18,700.000.0018,700.00CURRENT AMT0400 $ $ $

$ 1,952,949.67578,238.79$2,231,445.47$CURRENT AMTPROJECT TOTAL


